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Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY

Pay Period End Date:

09.05.2015

Contract Location:

DILLER/ODELL ELEMENTARY SCHOOL Estimate Type:

Contractor:
CASPERS CONSTRUCTION COMPANY Date Let:
800 S 10TH ST Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 366

BEATRICE NE 68310-0366
Date Work Actually Began:

Phone: Date Project Completion:

(402)228-1905

Escrow Agent:

Surety Co:
Counties
JEFFERSON
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post

13153 000 SRTS-48(24)

PROG

04.16.2015
05.13.2015
06.04.2015

07.06.2015
07.06.2015
09.02.2015

GRAD CONC PAVE CULV

Current Contract Amt
$165,418.88

Original Contract Amt
$161,653.16

% Dollar Comp

94%
% Time Comp

86%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Klaus, Ron

Total for Adjustments

Payment

09.08.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.09.2015

09.09.2015

Total to Date

Prev to Date

$155,789.31 $115,270.61
$.00 $.00
$155,789.31 $115,270.61
$.00 $.00
$.00 $.00
$.00 $.00
$155,789.31 $115,270.61
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$155,789.31 $115,270.61

District Engineer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$40,518.70
$.00
$40,518.70
$.00
$.00
$.00
$40,518.70

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$40,518.70

09.09.2015

09.09.2015
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Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY
Est Number: 0005 Pay Period End Date:  09.05.2015 Est Number: 0005 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 1107.00 13.20 142.000 1,874.40
0001 0001 0030.10 8,500.00 1.000 8,500.00 REMOVE WALK SY 142.000 1,874.40
MOBILIZATION LS 1.000 8,500.00 153.666 2,028.39
1.000 8,500.00 0.000 0.00
1.000 8500.00  GROUP 1 GRADING Contracted 21,337.70
0002 0002 1009.00 2,420.00 1.000 2,420.00 Current 21,082.92
GENERAL CLEARING AND GRUBBING LS 1.000 2,420.00 In place 22,365.42
1.000 2,420.00 This Estimate 15,100.50
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0003 0003 1011.00 30.00 3.000 90.00 0009 0009 0002.30 15.00 50.000 750.00
WATER MGAL 3.000 90.00 PAVEMENT MARKING REMOVAL LF 50.000 750.00
0.000 0.00 50.000 750.00
0.000 0.00 0.000 0.00
0004 0004 1030.00 21.50 307.000 6,600.50 0010 0010 0030.30 5,500.00 1.000 5,500.00
EARTHWORK MEASURED IN EMBANKMENT CY 307.000 6,600.50 MOBILIZATION LS 1.000 5,500.00
307.000 6,600.50 1.000 5,500.00
307.000 6,600.50 0.000 0.00
0005 0005 1101.25 27.00 8.000 216.00 0011 0011 2010.03 107.00 3.400 363.80
SAWING PAVEMENT LF 8.000 216.00 CRUSHED ROCK SURFACE COURSE TON 3.400 363.80
8.000 216.00 11.460 1,226.22
0.000 0.00 0.000 0.00
0006 0006 1102.00 13.20 120.000 1,584.00 0012 0012 2021.05 115.00 2.000 230.00
REMOVE ASPHALT SURFACE SY 168.880 2,229.22 REMOVE AND RESET MAILBOX EACH 2.000 230.00
193.010 2,547.73 2.000 230.00
0.000 0.00 0.000 0.00
0007 0007 1106.00 13.20 4.000 52.80 0013 0013 3014.11 23.00 848.000 19,504.00
REMOVE DRIVEWAY SY 4.000 52.80 COMBINATION CONCRETE CLASS 47B-3500 LF 848.000 19,504.00
4.000 52.80 CURBAND GUTTER 877.000 20,171.00
0.000 0.00 0.000 0.00
0014 0014 3016.03 51.34 505.000 25,926.70
CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 505.000 25,926.70
561.103 28,807.03
0.000 0.00
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Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY
Est Number: 0005 Pay Period End Date:  09.05.2015 Est Number: 0005 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 3016.39 46.00 84.000 3,864.00 0020 0020 4002.00 4.00 250.000 1,000.00
DETECTABLE WARNING PANEL SF 84.000 3,864.00 CAST IRON COVER AND FRAME LB 250.000 1,000.00
84.000 3,864.00 250.000 1,000.00
0.000 0.00 0.000 0.00
0016 0016 3020.24 51.84 159.000 8,242.56 0021 0021 4004.80 4.50 430.000 1,935.00
CONCRETE CLASS 47B-3500 DRIVEWAY Sy 159.000 8,242.56 STRUCTURAL STEEL FOR FACE ARMOR LB 430.000 1,935.00
214.214 11,104.85 430.000 1,935.00
0.000 0.00 0.000 0.00
0017 0017 7489.24 20.00 50.000 1,000.00 0022 0022 4105.59 1,650.00 8.060 13,299.00
24" WHITE THERMOPLASTIC, GROOVED LF 50.000 1,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND (% 8.060 13,299.00
50.000 1,000.00 JUNCTION BOX 8.060 13,299.00
0.000 0.00 0.000 0.00
0018 0018 L010.00 6.20 1,358.000 8,419.60 0023 0023 4155.50 2.50 568.000 1,420.00
SODDING SY 1,358.000 8,419.60 REINFORCING STEEL FOR INLET AND LB 568.000 1,420.00
2,081.000 12,902.20 JUNCTION BOX 568.000 1,420.00
2,081.000 12,902.20 0.000 0.00
4001 4001 3075.32 52.00 0.000 0.00 0024 0024 4310.18 510.00 1.000 510.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 % 48.880 2,541.76 18" FLARED-END SECTION EACH 1.000 510.00
48.888 2,542.18 1.000 510.00
0.000 0.00 0.000 0.00
4002 4002 9173.20 11.84 0.000 0.00 0025 0025 P120.12 64.00 20.000 1,280.00
SUBGRADE PREPARATION Sy 48.880 578.74 12" CULVERT PIPE, TYPE 2 LF 20.000 1,280.00
48.888 578.83 20.000 1,280.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 73,800.66 0026 0026 P700.18 47.00 64.000 3,008.00
Current 76,921.16 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 64.000 3,008.00
In place 88,676.31 64.000 3,008.00
This Estimate 12,902.20 0.000 0.00
GROUP 4 CULVERTS GROUP 4 CULVERTS Contracted 26,952.00
0019 0019 0030.40 4,500.00 1.000 4,500.00 Current 26,952.00
MOBILIZATION LS 1.000 4,500.00 In place 26,952.00
1.000 4,500.00 This Estimate 0.00
0.000 0.00
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Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY Contract ID:  1153X Vendor ID: 1623 CASPERS CONSTRUCTION COMPANY
Est Number: 0005 Pay Period End Date:  09.05.2015 Est Number: 0005 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0035 0035 L022.75 5.17 300.000 1,551.00
0027 0027 0001.08 0.50 500.000 250.00 TEMPORARY SILT CHECK LF 300.000 1,551.00
BARRICADE, TYPE Il BDAY 500.000 250.00 350.000 1,809.50
688.000 344.00 0.000 0.00
0.000 0.00 0036 0036 L022.90 6.03 100.000 603.00
0028 0028 0001.90 0.80 136.000 108.80 TEMPORARY SILT FENCE LF 100.000 603.00
SIGN DAY EACH 136.000 108.80 76.000 458.28
236.000 188.80 0.000 0.00
20.000 16.00 0037 0037 L860.50 2,400.00 1.000 2,400.00
0029 0029 0003.10 460.00 40.000 18,400.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,400.00
FLAGGING DAY 40.000 18,400.00 CONTRACTOR COMPLIANCE 1.000 2,400.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 10 GENERAL ITEMS Contracted 39,562.80
0030 0030 0030.00 12,500.00 1.000 12,500.00 Current 39,562.80
MOBILIZATION LS 1.000 12,500.00 In place 17,795.58
1.000 12,500.00 This Estimate 12,516.00
1.000 12,500.00 Totals for contract Contracted 161,653.16
0031 0031 9110.01 95.00 10.000 950.00 Current 165,418.88
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 950.00 In place 155,789.31
1.000 95.00 This Estimate 40,518.70
0.000 0.00
0032 0032 9110.03 85.00 10.000 850.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 850.00
0.000 0.00
0.000 0.00
0033 0033 9110.07 50.00 10.000 500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00
0.000 0.00
0.000 0.00
0034 0034 9110.27 145.00 10.000 1,450.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,450.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00







